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This Week’s Activities 

• Continue rock production drilling with 1 to 3 Cubex drills 

• Continue pressure testing and grouting in all areas except 
Critical Area 1 

• Continue exploratory drilling on US127 
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Foundation Grouting 
 
Boart Longyear continued drilling (overburden) and in-
stalling casing using the sonic method in the critical sec-
tion of TO#4.  Boart is running 1 rig.  There are a total of 
1331 holes in overburden, drilled and cased.   
 
Production rock drilling (with 1 Cubex drill) on the work 
platform continued this week, as well as pressure washing, 
pressure testing, and grouting operations.   
 
ACT/Boart Longyear has temporarily suspended working 
on V-Line treatment in order to concentrate on initial line 
closure; 8 of the 9 V-Line holes have been completed.   
 
Exploratory drilling on US127 continues in Critical Area 1.  
A piezometer has been installed in one hole and an exten-
someter in another.  Additional exploratory drilling in this 
area will take place on the crest of the dam, the work 
platform, and the downstream embankment.  
   
There is a total of over 834,000 gallons of grout in 1304 
holes along the embankment.  To date, over 839,233 gal-
lons of grout have been pumped into the foundation in all 
areas.  
 
 
 

Lake Cumberland elevation on 7/18/08 was 681.11 ft. The lake elevation 
is expected to fall slowly over the next several days. No significant rainfall 
is forecasted for the next five days over the Lake Cumberland basin. 

Wolf Creek Dam 
Weekly Update 

Lowering the inclinometer-extensometer  
casing into the borehole 


